CIC #: 99EPA SUPERFUND
BILLED DATE 22-SEP-2005
CUSTOMER ORDER NUMBER DW96941975

(DIAMOND ALKALI

(EPA 530

D.0O.VOUCHER NO. BU VOUCHER NO.

BILLED OFFICE (MAIL TO):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING GPERATIONS QOFFICE

26 W MARTIN LUTHER KING DRIVE

CINCINNATI
ATTN

OH 45268-7002

BILLED ACCOUNTING CLASSIFICATION

68 20 X 8145.0000 2002 NA 0000 NA
LINE ITEM MOA

1 CONTRACT - OUTSIDE GOVERNMENT

1 CONTRACT - OUTSIDE GOVERNMENT

1 INHOUSE - OTHER RESOURCES

1 INHOUSE - LABOR

1 INHOUSE - LABOR

1 INHOUSE - LABOR

1 REIMBURSABLE - INSIDE CORPS

PREVIOUS BILLED AMOUNT:
CURRENT BILLED AMOUNT:

Elizaseth A Bockrocker

VOUCHER FOR TRANSFERS

MILLINGTON TN 38054-5005

BILLING ACCOUNTING CLASSIFICATION

000000 96 NA X 3122.0000 G5 08 2416 848 012975 96231

$307,221.51 $307,221.
DESCRIPTION

TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP $382.
PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $288,069.
SUPERFUND M&S FEE $7,246.
DEPARTMENTAL OVERHEAD COSTS $2,998.
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $1,124.
LABOR $5,766.
WORK PERFORMED BY OTHER COE EST $1,634.
SUBTOTAL $307,221.
PARTIAL AMOUNT PAID 5.
PAYMENT DUE DATE 22-OCT-2005 PAY THIS AMOUNT $307,221.

Propct Manager

FUNDS AUTHORIZED:
TOTAL BILLED AMOUNT:

TOTAL FLUX BILLED:
PREVIOUS FLUX BILLED:
CURRENT FLUX BILLED:

$7,756,000.00
$3,112,240.63
$2,805,019.12

$307,221.51

CERTIFICATE OF OFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

$.00
$.00
.00

DATE

AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER

SDMS Document

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080
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PM-ES 11/18/2005
Progress Report for EPA Region |l

= et

Site: Diamond Alkali, Operable Unit 3, Passaic River Study RI/FS, QU3

Expansion, New Jersey
Bifi No.: 27030408 IAG No.: DW96941975 (BZ694) IAG IAG Expiration Date: Other Corps
Partial #33 NWK Award Date: 9/24/02 12/31/07 N/A
Reporting From: To: EPA RPM USACE PM
Period: September 1, 2005 | September 22, 2005 Alice Yeh Elizabeth Buckrucker

ey Y - T o )

[ Work Performed }
[ T . b - e, gt S e b RS RN = - T e o, P i
Due to end of FY, the reporting period covers [-22 Sep 05.

Project progress conference calls with EPA/MPI; held 13 Sep 05. HydroQual and Battelle personne! participate
and provide status of their work during this call.

Coordinated with ERDC and MPI personnel concerning the Sedflume results and the various ways the data can be
organized and displayed. Received input from EPA (E. Hayter) concerning the preferences for use of this data
to support the model efforts.

On 12 Scp 05, high resolution coring ficldwork began and continued through the reporting period with collection of
cores on schedule.

Continued efforts to obtain flood tunnel study hydrographic data from ERDC (J. Letter).

Preparation of monthly progress report and update of the contract cxpendifurc and projection spreadsheet for 1AG -

Regular project meetings.

) Key Contract e Priorto 1 Jan 03 - See IAG DW96941915 for milestones completed.

|| MeestnesCampleted | o g & 14 Jan 03 - Contract Negotiations with MP1— WAD 3,

e |1 Mar03- Task Order 0011 awarded for $325,262; WAD 3.

e §8&300ct03, 12 Nov 03 - Contract Negotiations with MPl; WADs 4 & 5.

e | Dec 03 - Task Order 001 1/Modification 2 awarded for $502,836 (obligated), WADs 4 & 5.

e 12 Dec 03 — Contract Negotiations with MPI - WAD 6.
e 2 Feb04 - Task Order 001 I/Modification 3 awarded for $94,236 (obligated); WAD 6

e 29 Apr 04 - Task Order 001 1/Moditication 4 awarded for $155,206 (obligated); to continue work.

o 17 May 04 - WVN/ATP approved allowing MPI to shift funds into FSP for fall field sampling effort planning.
e 27 Aug 04 - Task Order 001 1/Modification 5 awarded for $1,313,167 (obligated) to continue work.

e |3 & 14 Jan 05 — Contract Negotiations with MPl - WADs 4-7.

o 31 Mar 05 — Task Order 001 |/Modification 6 awarded for $926,281 (obligated) to continue work.

o 59 10& 11 Aug 05— Contract Negotiations with MPl - WADs 4-7

e 30 Aug 05 — Task Order 001 1/Modification 7 awarded for $3,800, 148 (obligated) to continue work.

10F6
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PM-ES

11/18/2005

Progress Report for EPA Region Il

WAD 1 Work:

o WAD has been closed and is awaiting final contract modification for closurc.
WAD 2 Work:

e WAD has been closed and is awaiting final contract modification for closure,

WAD 3 Work:

= Closure of this WAD is planned in the near future after completing one final activity (Battelle to upload the USACE-
NY Minish Park sediment chemistry data from 1999 into PREmis).

WAD 4 Work:

e Participation in telephone conference calls for project updates, both with EPA and COE and intemal consultant team
members. Preparation of Progress Reports, Budget Schedule Forecast and invoices.

e  On September 7, 2005, a Project Delivery Team (PDT) Meeting was held. Topics discussed included the goals,
execution and schedule for the High Resolution Coring and Water Column Sampling programs; an update on the
bidding process, implementation schedule, monitoring program, and decon contractors for the Dredging and
Decontamination Pilot Study; the September [4-15 public forums; the Planning Workgroup meeting scheduled for
September 21st; deadline for comments on the Restoration Opportunities Report (October 15™); plans for a Restoration
Workgroup Meeting the week of November 28" and an open forum that included comments on construction at the
Dundce Dam, NBSA sampling, and a suggestion to expand the PDT to the NBSA study.

o  Elke Musikar, Anne Ryshlenski, Bruce Fidler, and Len Wamer attended the public forums at the Rutherford Public ]
Library (September 14, 2005) and Newark’s East Side High School (September 15, 2005) and assisted with responses to [f
questions from the public. :

WAD 5 Work:

Field Mobilization Topics:

o Floating Dock Permit Application. On September 7, 2005, the Tidelands Resource Council approved a 7-year lease for
the floating dock facility, effective upon receipt of the first year’s lease fees and processing fees from Malcolm Pimie,
and the approval of the minutes from the September 7" meeting. Notification of NJDEP approval for the floating dock
facility was sent via e-mail to James H. Cannon of USACE-NY to reiterate that no federal permits are required for the
dock facility installation. On September 19, 2005, confinnation was received from USACE that no further pernits were
required based on the CERCLA project area designation and Regulatory Guidance Letter 94-2.

o  Field Facility. Appliances are all in place and operational, completing the field facility setup.

Ongoing Ficldwork Status:

e On September 6, 2005 a kick-oft ineeting was held at the field facility. The meeting included a discussion of project
overview and investigation approach, health and safety briefing, technical description of the high resolution coring
program and a walk through of the core processing procedure using sand filled lexan tubes and training on the use of the

field application.

e Hydrodynamic Data/Moored Instrumentation. Solomon Gbondo-Tugbawa and Doug Auld of Malcolim Pimie observed |
a hydrodynamic/ship track survey conducted by Dr. Bob Chant of Rutgers University during the week of September 5th |
to coordinate information transfer for sampling consistency. Based on this coordination and observation, Malcolm Pimie (§
personnel will complete the hydrodynamic/ship track survey without a subcontract to Rutgers. Sampling events wiltbe  {§
simultaneous with water column sampling events.

o  High Resolution Coring/Be-7 Sampling. Outreach Laboratories provided Be-7 data for the initial sample delivery
groups and review of the preliminary data indicated that significant Be-7 detections were associated with a subset of the
locations explored. This data was factored into selection of the high-resolution coring target areas, and a final list of all
locations was provided on September 19, 2005 (including potential alternate locations). On September 12, 2005, the
high-resolution coring program began, including both vibracore collection and core sample processing.

20F6
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PM-ES
Progress Report for EPA Region i

Planning Bocumients:

FSP Volume |

»  On Scptember 7, 2005, the revised SOPs were posted to PREmis.

FSP Volume 2

e Initial review of FSP 2 performed by EPA with a request that it not be distributed to anyone outside the Agencies due to
language contained within the document that requires discussion and potential document edits prior to larger distribution.

FSP Volume 2

o On Scptember 6, 2005, the revised Pre-Draft FSP Volume 3 and the Restoration Opportunities Report were posted to
WWW, OUIISSHIC.OT,

Modeling/Hydrodynamic:

e Model Runs. The Lower Passaic model was calibrated with Water Year 2004 data. Completed one year simulation and
the mode! results compared with field data (T/S data from NYC DEP and CT DEP water quality collection programs,
NOAA tide gauges, Rutgers’ 2004 mooring data in the lower Passaic River: ADCP, ADP, and continuous moorings of
T/S sensors). Recontigured the model depth with COE survey data for Water Year 2004 setup.

e Wetting and drying model. Completed one-year simulation of the model using the wetting and drying scheme on the
Lower Passaic River model domain. Currently analyzing the model results comparing with observed data as well as the
model results without the wetting/drying scheme. Continued testing wetting and drying scheme in an idealized channel
test domain.

e On Scptember 13, 2005, Mr. Hayter was provided with a revised version of the test bed code for testing the
hydrodynamic model.

Modeling/Sediment Transport:

o Flocculation protocol. Work in progress; awaiting clarifications from Dr. Lick. At present using relying on Farlcy’s
flocculation protocol as review of alternative formulations continue. HydroQual is proceeding into hiring Professor
McAnally from Mississippi State University, a leading expert in flocculation theory and application, to support
HydroQual'’s effort in evaluating alternative formulations.

|| Comatr acsony | WAD 6 Work:
| Accompishrments ¢ Continued work on Fonms I Lite data export, water column sampling module and the low resolution coring module of

the field application.

WAD 7 Work:

e  Based on direction following August 8, 2005 meeting with USEPA (George Pavlou), Malcolm Pimie has refocused
effort on performing an IRM. On September 19, 2005, a memorandum was submitted detailing current FS activities and
possible refocus strategy and included a draft outline for conducting an IRM.

30F6
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Proj ork, Meetings Miles through next FY.

11/18/2005
Progress Report for EPA Region Il

Narrative

All activities and milestone heavily dependent on the current discussions between EPA and the PRP group. The
funding and allocation of tasks will determine the exact projection of tasks for the next FY.

Completion of collection and then analysis of high-resolution cores.

Completion of low resolution portion of FSP | and collection of low-resolution cores in Fall 2005 (fimited) and
Spring 2006.

Hydrodynamic Model work is underway; progress and workgroup meeting in October 2005 on the status of this
model with model calibration completion currently scheduled for late February 2006.

Scdiment Transport Model work also underway; with progress to be provided during the October 2005 mecting.

Risk Assessment and Problem Formulation work being planned and anticipate further refinement of the CSM

during the next FY.

Continuation of Bi-weekly Progress calls. Continuation of Passaic PM and PDT Meetings with appropriate parties.

Work Group meeting planned for modeling in-progress review planned for October. A TAC Model meeting
update is also planned prior to the workgroup mecting.

A BERA workshop is now being planned for late in the year to start the risk assessment process.

Mobilization and fieldwork start planned for September 12, 2005.
October — TAC Meeting and Model Workgroup Meeting.

Community Involvement Meetings-- September 14 & 15, 2003,

Dundee Dam Sampling. No firm commitment trom any agency for ability to perforn this work (on any scale). This
sampling and the results are critical to continuing the modeling efforts and altematives are needed to allow for this to

oceur at the soonest practicable time.

The Draft Model Plan comments and responses are pending awaiting EPA consideration and gutdance for completion

of this document.

Battelle work on Geochemical Evaluation complicated due to accuracy of some CARP tissue station locations, which
are “plotting™ on tand. The fix is underway pending receipt of all information. will correct before plots are made.

A policy decision is needed to detennine whether analytical RLs must be below baseline contaminant levels,

Fall tieldwork limited based on available funding — much of this effort is delayed until Spring 2006 or later based on

future funds.

FSP Volume 2 document preparation on hold pending decision regarding WRDA funds to complete this document.
This delay in WP preparation will cause delay in the ability to collect samples in Spring 2006.

The current schedule is based on a regular cycle of funding the work such that nothing is delayed awaiting funds and
that funds are available for all tasks. However, this is not realistic and all currently scheduled tasks cannot continue (or

start) based on the funding available.

The projection of funds (in attached) to be spent is underestimated based on the historical spending trend. The rate of
spending will increase dramatically once the ficldwork begins and the analytical costs are incurred.

The $10 million original estimate “cap™ has not been the philosophy the team has followed when planning project tasks
— many morc tasks and plans are underway that would require funds in excess of this total amount. The CERCLA
project cost estimate prepared in May 2005 is currently being discussed and this outcome will detenmine the coursc of
tuture work. Overall project cost continues to be a topic of discussion within the three federal agencies — however, no
long-term solution has been proposed at this time.

1675_BILL 33 - 2005_SEP_PASSAIC DOC
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IAG Smmary
Amendment Funding
USACE Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

1,000,000 0 Initial 9/24/02 ) ; $ 1,000,000

50,000 0 ! : 9/11/03 $ 1,050.000

156,000 0 2 4/15/04 $ 1,206,000

1,500,000 8/11/04 $ 2,706,000

50,000 9/17/04 $2,756,000

1,000,000 12/21/04 $3,756,000

4,000,000 8/17/05 $7,756,000

Note: Technical Assistance |AG; Procurement total = $875,000; Personne! = $175,000
Amendment 2 - allocation of funds is: Procurement 1otal = $1,081,000; Personnel $125,000.
Amendment 3 - atlocation of funds is: Procurement total = $2,381.500; Personnel = 8§274,500
Amendment 4 - allocation of funds is: Procurement total = $2,431.,500; Personnel = $324,500.
Amendment 5 - allocation of funds is: Procureiment total = $3,331,500; Personnel = $424.500
Amendiment 6 — allocation of funds is: Procurement total = $6.831.500; Personnel = $924,500
Total funding from PRP account - $6,500,000 { Amendments #3, #5 and #6)

Summary of Funds Spent Per Activity & Funds Remaining
Description Funds For Activity | Funds Disbursed Funds Disbursed Funds Remaining
This Month To Date

Expenditures: USACE & CONTRACT

Contract — Task Order 0011 $ 325,262.00 $0 $325,262.00 $0

Contract — Task Order $ 502,836.00 $0 $ 502,836.00 $0
001 1/Mod 2 Mo !
Contract — Task Order $ 94,236.00 $0 $94,236.00 $0
0011/Mod 3
Contract — Task Order” $ 155,206.00 $0 $ 155,206.00 $0
001 1/Mod 4
Contract - Task Order $1,313,167.00 $0 $1,313.167.00 $0
0011/Mod 5
Contract — Task Order $926,281.00 $ 288,069.13 $336,319.98 $589.961.02
001 /Mod 6

Contract ~ Task Order $3,800,148.00 $0 $0 $3,800,148.00
0011/Mod 7
Subtotal - Summary of Contracts | 87117436 | $288,069.13 - - §2,727.026.98 ‘ $4.390,109.02
Kansas City Corps In-House $10,271.58 $255,142.10
Labor/Travel $ 525,364.00 $231,575.92
Supertund M&S Fee $7.246.04 $ 38,645.98

MIPR to ERDC — Sedflume $113,500.00 $1,634.76 $91,425.57 $22,074.43

Grand Total - Contract/Corps $7,756,000.00 $307,221.51 $3,112,240.63 $4,643,759.37

.| l : 'k L l/M ” |l in tuxt: te lensim nd ml hzmgc in 1 mctun: of dollars (total dollars id t n).
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Progress Report for EPA Region i
Contract Obligations/Deobligations Plan (FY03/FY04/FY05 estimates)

Contract Planned Obligation Date Actual Obligation Date Notes

DACW41-02-D-0003 $300,000 1/31/03 $325262.00 [ 3/11/03 | New task order awarded; Task Ovder 0011 (WAD 3).
DACW41-02-D-0003 $1,000,000 12/1/03 $502,836.00 12/1/03 | Total negotiated amount is $1,187.911.00 of which |
$502.836.00 was obligated (WADs 4 & 5).
DACW41-(2-D-0003 $500,000 1/2/04 $94,236.00 2/2/04 | Total negotiated amount is $559,793 of which
$94.236 was obligated (WAD 6)
DACW41-02-D-0003 4/29/04 $155,206.00 | 4/15/04 | Incremental funding to continuc work on WADs 4-6
as previously negotiated.

DACW41-02-D-0003 1,200,000 7/30/04 $1,313,167.00 8/27/04 | Task Order modification for 2004 ficldwork and FSP
and associated document preparation.
DACW41-02-D-0003 $900,000 2/15/05 $926,281.00 3/31/05 | Funding to finalize ficldwork documents and
planning/preparations,

DACW41-02-D-0003 $3,500,000 8/15/05 $3.800,148.00 | 8/30/05 | High resolution coring; IRM Evaluation; some low-
resolution coring & field investigation expenses.

Total Funds Obli $7.117,136.00

IAG Scope of Work Summary (block 13 of IAG)
Basc IAG: This amendment obligates $1,000,000 to the U.S. Amy Corps of Engineers - Kansas City District for Remedial Investigation and
Feasibility Study at the Diamond Alkali QU3 Supertund Site (EPA 1D: NJD980528996)

IAG Amendment #1 and #4 Scope of Work Summary (block 13 of IAG)

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Amiy Corps of Engineers —~ Kansas City
District for comimunity relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Supertund Site

(EPA ID: NJD9805289906)
IAG Amendiment #2 and #3 Scope of Work (block 13 ot |AG)

This amendment obligates an additional $156,000 (#2) 1,500,000 (#3) of Special Account Funds to the Engineers — Kansas City District to perfonm
activities in support of RI/FS at the Lower Passaic River portion of the Diamond Alkali, OU2 Supertund Site (EPA 1D: NJDY980528996)

Project Delivery Team

Beth Buckrucker (816) 983-3581 Project Manager
Cell: (816) 695-5797
Travida Smith , (816) 983-3814 Contract Specialist
Robert Nunn (816) 983-3837 Contracting Officcr
Ed Bristow (816) 983-3583 COR
Elizabeth Buckrucker Date: November 18, 2005
Project Manager
§16-983-3581
6OF6
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msfcr.2.1.4 382

IAG Number: DW96941975

MONTHLY REPORT FOR SEPTEMBER 2005

STATEMENT OF CHARGES FOR PERIOD:

Total Funds Authorized:

Less Total Expenditures: (-)
Less Undelivered Orders: (-)

Less Commitments: (-)

Funds Available Balance:

BILLING ACTIVITY (96X3122):

Bill Number 27030408

Funds Expended During Report Period:

Total Billed to Date:

Direct Fund Cite Payments

Funds Expended During Report Period:

Total Expended to Date:

PROGRESS REPORT
KANSAS CITY DISTRICT

DIAMOND ALKALI,

Revised Reimbursable

{96X3122)

$7.756,000

$3,111,942.

$4,414,146

$0.

$229,910.

$0
$3,111,942.

$o.
S0,

.00

81

.27

00

92

.00

81

00
00

NJ

Direct Fund

$0.

$0.

Cite

00

0o

IAG Totals

(96Xx3122)

$7,756,000.

$3,111,942.
$4,414,146
$0

$229,910

00

81

.27

.00

.92

Page:
Date:

1
13-0CT-2005



mafcr.2.1.4 382 Page: 2

Date: 13-0CT-2005
PROGRESS REPORT

KANSAS CITY DISTRICT

DYAMOND ALVALY, NI

IAG Number: DW96941975

Bill Number: 27030408

Bill Invoice Date: 22-SEP-2005

Monthly Billing Amount (96X3122): $0.00
Monthly Direct Fund Cite Contract Cost : $0.00

Costs for Prior Month's Project Costs
Budget Categories Current Month Summary to Date
a Personnel $0.00 $87,962.19 $87.962.19
b Fringe Benefits $0.00 $46,087 .22 $46,087.22
¢ Travel $0.00 $24,008.01 $24,008.01
d Equipment $0.00 $0.00 $0.00
e Supplies $0.00 $0.00 $0.00
f Procurement $0.00 $2,727,026.98 $2,727,026.98
g Construction $0.00 $0.00 $0.00
h Other $0.00 $132,419.82 $132,419.82
i Total Direct Charges $0.0C0 $3,017,504 .22 $3,017,504.22
j Total Indirect Charges $0.00 $94,438.59 $94,438.59
k TOTAL $0.00 $3,111,942.81 $3,111,942.81
Labor Breakout for Month:

Labor

Individual Function Hours Amount
ELIZABETH BUCKRUCKER HTRW PROJECT MANAGER 70.50 $7.345.18
THOMAS M SIMMONS HTRW PROGRAM/PROJECT MANAGER 6.00 $643.02
TRAVIDA D. SMITH CONTRACT SPECIALIST 24.50 $1.900.88
TOTAL LABOR: 101.00 $9.889.08

R R R R R R R e T L 2 YT Ty

*+** END OF REPORT - 13-0OCT-2005 - 14:59 - SID GSCEFMPl1 +**
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LOWER PASSAIC RIVER RESTORATION PROJECT Thru: 22 Sep 05
DW96941975; BZ694 Partial Bill #33
USACE/Contract Expenditures
and
Projected Expenditures

Bill Number==> 22 23 24 25 26 27 28 29 30 3 32 33

{item Oct-04 Nov-04 Dec-04 Jan-05 Feb-05 Mar-05 Apr-05 May-05 Jun-05 Jul-05 Aug-05 Sep-05 Totals
Travel Expenses 1,320.20 1,331.05 1,338.80 718.32 701.92 964.92 1,164.28 1,068.84 1,049.39 321.66 382.50 24,008.01
Other: Reproduction Services/MIPRs for Labor 41523 693.36 0.00 0.00 0.00 0.00 31,871.08 36,925.44 20,994.31 1,634.76 94,071.66
Departmental Overhead 2,660.98 2,503.45 2,402.46 3,198.61 3,437.59 3,039.06 2,797.08 2,353.48 2,262.31 1,725.29 4,494 49 2,998.44 63,943.06
General/Administrative Overhead 1,126.41 1,035.08 993.34 1,322.50 1,421.31 1,256.53 1,131.57 882.56 848.37 646.98 1,685.44 1,124.42 30,495.53
Labor 5,162.51 481432 4,620.15 6,151.17 6,610.74 5,844.32 5,378.98 4,525.90 4,350.59 3,317.85 8,643.22 5,766.22 134,049.41
Superfund M&S Fee 8,974.98 0.00 0.00 5,048.34 0.00 0.00 17,376.62 0.00 7.246.04 38,645.98
USACE Labor/Travel & M&S Fee; monthly 10,270.10 8,768.08 10,040.36 20,986.06 12,187.96 10,841.83 15,320.89 8,926.22 40,401.17 61,041.57 36,138.12 19,152.38 RN
Cumulative USACE Labor/Travel/M&S Fee: 141,408.01 150,176.08 160,216.45 181,202.51 193,390.47 204,232.30 219,553.19 228,479.41 268,880.58 329,922.15 366,061.27 385,213.65 385,213.65
IAG Funding Received/Personnel: 100,000.00 500,000.00 924,500.00
IAG Funding Received/Contract: 900,000.00 3,500,000.00 6,831,500.00
Contracts Awarded 926,281.00 3,800,148.00 7,117,136.0¢
Contract Disbursements; monthly (Invoiced/Paid) 110,683.72 0.00 308,986.55 0.00 0.00 217,376.22 162,737.39 176,649.21 469,844.77 0.00 282,497.62 288,069.13} 2,727,026.98
Cumulative Contract Disbusements 820,866.09 820,866.09 1,129,852.64 1,129,852.64 1,129,85264 134722886 1,509,966.25 1686,615.46  2,156,460.23  2,156,460.23  2,438,957.85  2,727,026.98

Cumulative invoiced; labor and contract 962,274.10 971,04218  1,200,080.08  1,311,05515  1,323,243.11  1,551,481.16  1,729,519.44  1,915,094.87  2,425,340.81 2,486,382.38  2,805,019.12  3,112,240.63

Remaining IAG §$ 223,884.99 215,116.91  1,205,076.55 1,184,090.49 1,171,902.53 234,779.70 219,458.81 210,532.59 170,131.42 109,089.85 272,802.73 253,650.35

Lower Passaic River Restoration Project

==#==Cumulative Contract Disbusements === Cumulative Invoiced; labor and contract ==#==Cumulative USACE Labor/Travel/M&S Fee: ====|AG Funding = USACE Projection
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